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ESTIMATE RUN 04/15/2005

ESTIMATE SUMMARY 09:07:03

CONTID: C13574         ESTIMATE NO: 0026 PROG 2002

PCN: 13574-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 & 6th Ave. Interchange PERCENT TIME:

PROJECT NO: IM 2254-065                   

I-225 & 6th Ave. Interchange

NAME OF ROAD: I-225

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/01/2005 DATE TIME STARTED 03/31/2003

5670 FRANKLIN STREET DATE LET 01/30/2003 DATE WORK BEGAN 03/31/2003

 DATE AWARDED 02/27/2003 DATE TIME STOPPED 04/01/2005

 DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED 04/01/2005

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/31/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,391,483.26 PARTICIPATING $ $ 132,401.74

AWARD PROJECT AMT: 12,381,747.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,950.63

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -305.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.49

TIME ALLOW:

ORIG TIME ALLOW:

682 CALENDAR DAYS

CALENDAR DAYS660

90.43%

1,377,495.91

132,401.74

119,451.11

119,145.71

$

$

$

$

13,013,987.35

0.00

13,013,987.35

0.01

13,013,987.36

-44,628.49

0.00

12,969,358.87

0.00

AMOUNT DUE 12,969,358.87 119,145.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 119,145.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

678.5
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 33.000 33.000

EACH 0.000 0.00

650.00000 33.000 21,450.00

202-00001  
 

0010 *REMOVAL OF TREE 11.000 10.000

EACH 0.000 0.00

140.00000 10.000 1,400.00

202-00010  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 92.000 92.000

SY  0.000 0.00

5.50000 92.000 506.00

202-00026  
 

0020 *REMOVAL OF PIPE 4,148.000 2,685.000

LF  150.000 2,625.00

17.50000 2,835.000 49,612.50

202-00035  
 

0025 REMOVAL OF DELINEATOR 71.000 62.000

EACH 0.000 0.00

9.00000 62.000 558.00

202-00090  
 

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 404.000 404.000

SY  0.000 0.00

7.00000 404.000 2,828.00

202-00190  
 

0035 REMOVAL OF SIDEWALK 2,339.000 2,339.000

SY  0.000 0.00

4.50000 2,339.000 10,525.50

202-00200  
 

0040 REMOVAL OF GUTTER 3,662.000 3,662.000

LF  0.000 0.00

3.00000 3,662.000 10,986.00

202-00202  
 

0045 REMOVAL OF CURB AND GUTTER 7,527.000 7,527.000

LF  0.000 0.00

3.00000 7,527.000 22,581.00

202-00203  
 

0050 REMOVAL OF CONCRETE PAVEMENT 22,361.000 22,361.000

SY  0.000 0.00

4.30000 22,361.000 96,152.30

202-00210  
 

0055 REMOVAL OF ASPHALT MAT 41,298.000 40,338.000

SY  261.000 717.75

2.75000 40,599.000 111,647.25

202-00220  
 



CONTID: C13574         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (PLANING) 20,547.000 20,547.000

SY  -261.000 -639.45

2.45000 20,286.000 49,700.70

202-00240  
 

0065 *REMOVAL OF PAVEMENT MARKING 65,735.000 29,305.000

SF  3,862.000 4,248.20

1.10000 33,167.000 36,483.70

202-00250  
 

0070 *REMOVAL OF GROUND SIGN 65.000 65.000

EACH 0.000 0.00

55.00000 65.000 3,575.00

202-00810  
 

0075 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00821  
 

0080 *REMOVAL OF FLASHING BEACON 3.000 2.000

EACH 0.000 0.00

32.00000 2.000 64.00

202-00825  
 

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

1,930.00000 1.000 1,930.00

202-00828  
 

0090 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

64.00000 1.000 64.00

202-00855  
 

0095 *REMOVAL OF PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

16.00000 2.000 32.00

202-00858  
 

0100 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

202-00895  
 

0105 *REMOVAL OF FENCE 10,903.000 9,955.000

LF  0.000 0.00

1.30000 9,955.000 12,941.50

202-01000  
 

0110 *REMOVAL OF GUARDRAIL TYPE 3 7,457.000 7,457.000

LF  0.000 0.00

1.90000 7,457.000 14,168.30

202-01130  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF GUARDRAIL TYPE 4 722.000 0.000

LF  0.000 0.00

8.90000 0.000 0.00

202-01140  
 

0120 CLEAN VALVE BOX 3.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

202-04005  
 

0125 *SANDBLASTING 18,162.000 0.000

SF  0.000 0.00

0.40000 0.000 0.00

202-05150  
 

0130 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 214,537.000 214,537.000

CY  0.000 0.00

3.50000 214,537.000 750,879.50

203-00010  
 

0135 BLADING 25.000 21.000

HOUR 0.000 0.00

100.00000 21.000 2,100.00

203-01500  
 

0140 BACKHOE 25.000 25.000

HOUR 0.000 0.00

95.00000 25.000 2,375.00

203-01510  
 

0145 POTHOLING 200.000 116.950

HOUR 5.750 1,121.25

195.00000 122.700 23,926.50

203-01597  
 

0150 TOPSOIL 14,843.000 9,316.000

CY  5,527.000 22,108.00

4.00000 14,843.000 59,372.00

207-00205  
 

0155 *EROSION BALES (WEED FREE) 340.000 235.000

EACH 105.000 1,155.00

11.00000 340.000 3,740.00

208-00011  
 

0160 *SILT FENCE 9,005.000 9,005.000

LF  0.000 0.00

1.00000 9,005.000 9,005.00

208-00020  
 

0165 *STORM DRAIN INLET PROTECTION 25.000 11.000

EACH 0.000 0.00

110.00000 11.000 1,210.00

208-00050  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000

EACH 0.000 0.00

500.00000 9.000 4,500.00

208-00070  
 

0175 SEDIMENT REMOVAL AND DISPOSAL 50.000 31.000

HOUR 0.000 0.00

175.00000 31.000 5,425.00

208-00101  
 

0180 EROSION CONTROL SUPERVISOR 1.000 0.950

L S 0.050 350.00

7,000.00000 1.000 7,000.00

208-00200  
 

0185 *RESET OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,100.00000 1.000 5,100.00

210-00805  
 

0190 *RESET SIGN PANEL 4.000 0.000

EACH 2.000 1,200.00

600.00000 2.000 1,200.00

210-00815  
 

0195 *RESET FLASHING BEACON 4.000 4.000

EACH 0.000 0.00

398.00000 4.000 1,592.00

210-00825  
 

0200 *RESET PEDESTAL POLE 5.000 5.000

EACH 0.000 0.00

366.00000 5.000 1,830.00

210-00858  
 

0205 *RESET FIRE PREEMPTION UNIT 4.000 4.000

EACH 0.000 0.00

268.00000 4.000 1,072.00

210-00867  
 

0210 ADJUST MANHOLE 23.000 23.000

EACH -1.000 -230.00

230.00000 22.000 5,060.00

210-04010  
 

0215 *MODIFY MANHOLE 4.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

210-04015  
 

0220 ADJUST VALVE BOX 6.000 4.000

EACH 0.000 0.00

120.00000 4.000 480.00

210-04050  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 34.300 22.100

ACRE 12.200 6,100.00

500.00000 34.300 17,150.00

212-00006  
 

0230 *MULCHING (WEED FREE) 33.300 22.100

ACRE 11.200 3,136.00

280.00000 33.300 9,324.00

213-00003  
 

0235 *MULCH TACKIFIER 4,140.000 2,340.000

LB  1,680.000 2,688.00

1.60000 4,020.000 6,432.00

213-00061  
 

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 16,620.000 1,075.000

SY  6,236.000 8,605.68

1.38000 7,311.000 10,089.18

216-00041  
 

0245 *HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

217-00020  
 

0250 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

250-00110  
 

0255 HYDRATED LIME 2,153.290 2,153.290

TON 0.000 0.00

120.00000 2,153.290 258,394.80

307-00000  
 

0260 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 85,805.100 85,805.100

SY  0.000 0.00

2.10000 85,805.100 180,190.71

307-00212  
 

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,691.610 1,691.580

TON 0.030 2.16

72.00000 1,691.610 121,795.92

403-00720  
 

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,249.070 6,249.070

TON 0.000 0.00

35.00000 6,249.070 218,717.45

403-33841  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,140.000 4,055.180

TON 0.000 0.00

40.00000 4,055.180 162,207.20

403-33871  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,961.000 1,558.000

GAL 0.000 0.00

0.50000 1,558.000 779.00

411-10255  
 

0285 *CONCRETE PAVEMENT (12 INCH) 22,580.000 20,920.000

SY  0.000 0.00

32.00000 20,920.000 669,440.00

412-01200  
 

0290 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 4,210.000 0.000

SY  0.000 0.00

41.00000 0.000 0.00

412-01220  
 

0295 *CONCRETE PAVEMENT (13 INCH) 51,908.000 51,908.000

SY  0.000 0.00

34.00000 51,908.000 1,764,872.00

412-01300  
 

0300 *CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 3,437.000 318.000

SY  0.000 0.00

44.00000 318.000 13,992.00

412-01325  
 

0305 GEOTEXTILE (EROSION CONTROL) (CLASS A) 72.000 33.300

SY  0.000 0.00

3.40000 33.300 113.22

420-00100  
 

0310 GEOTEXTILE (WEED BARRIER) 2,171.000 1,356.000

SY  0.000 0.00

1.85000 1,356.000 2,508.60

420-00200  
 

0315 *DRILLED CAISSON (36 INCH) 120.000 120.000

LF  0.000 0.00

105.00000 120.000 12,600.00

503-00036  
 

0320 *DRILLED CAISSON (42 INCH) 38.000 38.000

LF  0.000 0.00

150.00000 38.000 5,700.00

503-00042  
 

0325 *DRILLED CAISSON (48 INCH) 24.000 24.000

LF  0.000 0.00

175.00000 24.000 4,200.00

503-00048  
 

0330 RIPRAP (12 INCH) 30.000 30.000

CY  0.000 0.00

70.00000 30.000 2,100.00

506-00212  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 RIPRAP (18 INCH) 24.000 24.000

CY  0.000 0.00

45.00000 24.000 1,080.00

506-00218  
 

0340 CONCRETE CLASS B 2.500 2.500

CY  0.000 0.00

750.00000 2.500 1,875.00

601-01000  
 

0345 *REINFORCING STEEL 37.000 37.000

LB  0.000 0.00

0.45000 37.000 16.65

602-00000  
 

0350 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,908.000 1,908.000

LF  0.000 0.00

26.00000 1,908.000 49,608.00

603-01185  
 

0355 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,521.000 1,421.000

LF  0.000 0.00

32.00000 1,421.000 45,472.00

603-01245  
 

0360 *30 INCH REINFORCED CONCRETE PIPE 20.000 20.000

LF  0.000 0.00

39.00000 20.000 780.00

603-01300  
 

0365 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,624.000 2,624.000

LF  0.000 0.00

70.00000 2,624.000 183,680.00

603-01485  
 

0370 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,016.000 2,966.000

LF  0.000 0.00

108.00000 2,966.000 320,328.00

603-01605  
 

0375 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 154.000 154.000

LF  0.000 0.00

142.00000 154.000 21,868.00

603-01725  
 

0380 *76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 495.000 495.000

LF  0.000 0.00

144.00000 495.000 71,280.00

603-02605  
 

0385 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

270.00000 1.000 270.00

603-05018  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

320.00000 2.000 640.00

603-05024  
 

0395 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

740.00000 1.000 740.00

603-05048  
 

0400 *INLET TYPE C (5 FOOT) 12.000 11.450

EACH 0.550 907.50

1,650.00000 12.000 19,800.00

604-00305  
 

0405 *INLET TYPE C (10 FOOT) 3.000 2.800

EACH 0.200 470.00

2,350.00000 3.000 7,050.00

604-00310  
 

0410 *INLET TYPE D (10 FOOT) 1.000 0.950

EACH 0.050 120.00

2,400.00000 1.000 2,400.00

604-00510  
 

0415 *INLET TYPE R  L 5 (5 FOOT) 3.000 2.850

EACH 0.150 315.00

2,100.00000 3.000 6,300.00

604-19105  
 

0420 *INLET TYPE R  L 10 (5 FOOT) 2.000 1.900

EACH 0.100 300.00

3,000.00000 2.000 6,000.00

604-19205  
 

0425 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.950

EACH 0.050 185.00

3,700.00000 1.000 3,700.00

604-19210  
 

0430 *VANE GRATE INLET SPECIAL (10 FOOT) 2.000 1.900

EACH 0.100 400.00

4,000.00000 2.000 8,000.00

604-25011  
 

0435 *VANE GRATE INLET SPECIAL (15 FOOT) 1.000 0.950

EACH 0.050 132.50

2,650.00000 1.000 2,650.00

604-25016  
 

0440 *VANE GRATE INLET SPECIAL (20 FOOT) 1.000 0.950

EACH 0.050 185.00

3,700.00000 1.000 3,700.00

604-25021  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 1.900

EACH 0.100 332.00

3,320.00000 2.000 6,640.00

604-26005  
 

0450 *VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.950

EACH 0.050 166.00

3,320.00000 1.000 3,320.00

604-26010  
 

0455 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.950

EACH 0.050 187.50

3,750.00000 1.000 3,750.00

604-26015  
 

0460 *VANE GRATE INLET (DOUBLE) (25 FOOT) 3.000 2.850

EACH 0.150 682.50

4,550.00000 3.000 13,650.00

604-26025  
 

0465 *MANHOLE SLAB BASE (10 FOOT) 4.000 3.800

EACH 0.200 300.00

1,500.00000 4.000 6,000.00

604-30010  
 

0470 *MANHOLE SLAB BASE (15 FOOT) 6.000 5.700

EACH 0.300 570.00

1,900.00000 6.000 11,400.00

604-30015  
 

0475 *MANHOLE SLAB BASE (25 FOOT) 2.000 1.900

EACH 0.100 380.00

3,800.00000 2.000 7,600.00

604-30025  
 

0480 *MANHOLE BOX BASE (10 FOOT) 2.000 1.900

EACH 0.100 320.00

3,200.00000 2.000 6,400.00

604-31010  
 

0485 *MANHOLE BOX BASE (15 FOOT) 11.000 10.450

EACH 0.550 1,760.00

3,200.00000 11.000 35,200.00

604-31015  
 

0490 *MANHOLE BOX BASE (25 FOOT) 2.000 1.900

EACH 0.100 390.00

3,900.00000 2.000 7,800.00

604-31025  
 

0495 *MANHOLE SPECIAL 2.000 1.900

EACH 0.100 440.00

4,400.00000 2.000 8,800.00

604-39000  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,477.500 3,477.500

LF  0.000 0.00

12.15000 3,477.500 42,251.63

606-00301  
 

0505 GUARDRAIL TYPE 7 (STYLE CC) 797.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

606-00720  
 

0510 GUARDRAIL TYPE 7 (STYLE CD) 999.000 999.000

LF  0.000 0.00

35.00000 999.000 34,965.00

606-00730  
 

0515 GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCREEN) 972.000 900.000

LF  72.000 3,240.00

45.00000 972.000 43,740.00

606-00735  
 

0520 *END ANCHORAGE TYPE 3D 8.000 8.000

EACH 0.000 0.00

428.00000 8.000 3,424.00

606-01340  
 

0525 *TRANSITION TYPE 3G 10.000 10.000

EACH 0.000 0.00

810.00000 10.000 8,100.00

606-01370  
 

0530 *TRANSITION TYPE 3H 8.000 8.000

EACH 0.000 0.00

425.00000 8.000 3,400.00

606-01380  
 

0535 *END ANCHORAGE (FLARED) 13.000 10.000

EACH 0.000 0.00

1,260.00000 10.000 12,600.00

606-02005  
 

0540 *FENCE (TEMPORARY) 5,383.000 5,383.000

LF  0.000 0.00

2.85000 5,383.000 15,341.55

607-11580  
 

0545 *END POST (CHAIN LINK) 17.000 14.000

EACH 3.000 330.00

110.00000 17.000 1,870.00

607-52905  
 

0550 *CORNER AND LINE BRACE POST (CHAIN LINK) 38.000 25.000

EACH 12.000 1,440.00

120.00000 37.000 4,440.00

607-52910  
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NO.
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ITEM
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UNITS

UNIT PRICE
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QTY TO DATE
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THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0555 *FENCE CHAIN LINK (72 INCH) 10,520.000 6,820.000

LF  2,013.000 15,902.70

7.90000 8,833.000 69,780.70

607-53172  
 

0555 MATERIAL ALLOWANCE FENCE (CHAINLINK)(72") 3,699.993

LF  -3,699.993 -6,521.09

1.76246 0.000 0.00

0555 MATERIAL ALLOWANCE 72" CHAINLINK FENCE FABRIC 68.000

LF  -68.000 -93.84

1.38000 0.000 0.00

0560 CONCRETE SIDEWALK (6 INCH) 2,881.000 2,881.000

SY  0.000 0.00

26.00000 2,881.000 74,906.00

608-00006  
 

0565 CONCRETE CURB RAMP 198.000 198.000

SY  0.000 0.00

62.00000 198.000 12,276.00

608-00010  
 

0570 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,714.000 3,714.000

LF  0.000 0.00

9.50000 3,714.000 35,283.00

609-21010  
 

0575 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,686.000 3,686.000

LF  0.000 0.00

10.50000 3,686.000 38,703.00

609-21020  
 

0580 CURB (SPECIAL) 573.000 573.000

LF  0.000 0.00

12.40000 573.000 7,105.20

609-71000  
 

0585 MEDIAN COVER MATERIAL (CONCRETE) 7,519.000 5,997.000

SF  0.000 0.00

5.75000 5,997.000 34,482.75

610-00030  
 

0590 MEDIAN COVER MATERIAL (STONE) 19,540.000 12,200.000

SF  0.000 0.00

2.10000 12,200.000 25,620.00

610-00055  
 

0595 *DELINEATOR (TYPE I) 219.000 14.000

EACH 205.000 4,100.00

20.00000 219.000 4,380.00

612-00001  
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QUANTITY/
UNITS
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PERIOD
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CAT NO0200 ROADWAY 

0600 *DELINEATOR (TYPE II) 6.000 0.000

EACH 6.000 120.00

20.00000 6.000 120.00

612-00002  
 

0605 *DELINEATOR (TYPE III) 47.000 0.000

EACH 47.000 940.00

20.00000 47.000 940.00

612-00003  
 

0610 *3/4 INCH ELECTRICAL CONDUIT 450.000 24.000

LF  0.000 0.00

5.50000 24.000 132.00

613-00075  
 

0615 *2 INCH ELECTRICAL CONDUIT 12,288.000 11,386.000

LF  0.000 0.00

4.45000 11,386.000 50,667.70

613-00200  
 

0620 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,500.000 942.000

LF  0.000 0.00

10.15000 942.000 9,561.30

613-00201  
 

0625 *3 INCH ELECTRICAL CONDUIT 3,894.000 3,894.000

LF  0.000 0.00

6.10000 3,894.000 23,753.40

613-00300  
 

0630 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,500.000 2,625.000

LF  0.000 0.00

5.50000 2,625.000 14,437.50

613-01200  
 

0635 *ELECTRICAL SYSTEM MODIFICATIONS 1.000 1.000

L S 0.000 0.00

3,507.00000 1.000 3,507.00

613-04100  
 

0640 *PULL BOX (SPECIAL) 12.000 9.000

EACH 0.000 0.00

604.00000 9.000 5,436.00

613-07000  
 

0645 *WIRING 1.450 1.450

L S -0.450 -17,943.75

39,875.00000 1.000 39,875.00

613-10000  
 

0650 *LUMINAIRE (SPECIAL) 18.000 18.000

EACH 0.000 0.00

1,818.00000 18.000 32,724.00

613-16000  
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PROJECT: IM 2254-065                   ESTIMATE NO: 0026
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 MATERIAL ALLOWANCE LUMINAIRES AND HARDWARE 0.000

EACH 0.000 0.00

730.43000 0.000 0.00

0650 MATERIAL ALLOWANCE LUMINAIRE (SPEC.) 0.000

EACH 0.000 0.00

730.43000 0.000 0.00

0655 *LIGHT STANDARD METAL (30 FOOT) 7.000 7.000

EACH 0.000 0.00

1,268.00000 7.000 8,876.00

613-34300  
 

0655 MATERIAL ALLOWANCE LIGHT POLES 0.000

EACH 0.000 0.00

883.70000 0.000 0.00

0655 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(30') 0.000

EACH 0.000 0.00

883.70000 0.000 0.00

0660 *LIGHT STANDARD METAL (40 FOOT) 36.000 36.000

EACH 0.000 0.00

1,342.00000 36.000 48,312.00

613-34400  
 

0660 MATERIAL ALLOWANCE POLES AND HARDWARE 0.000

EACH 0.000 0.00

944.57000 0.000 0.00

0660 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(40') 0.000

EACH 0.000 0.00

944.57000 0.000 0.00

0665 *LIGHT STANDARD STEEL HIGH MAST (80 FOOT) 10.000 10.000

EACH 0.000 0.00

5,573.00000 10.000 55,730.00

613-35080  
 

0665 MATERIAL ALLOWANCE HIGH MAST POLES 0.000

EACH 0.000 0.00

4,481.00000 0.000 0.00

0665 MATERIAL ALLOWANCE LIGHT STANDARD (STEEL)(HIGH 
MAST)(80')

0.000

EACH 0.000 0.00

4,481.00000 0.000 0.00
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0670 *LIGHT STANDARD FOUNDATION 26.000 26.000

EACH 0.000 0.00

661.00000 26.000 17,186.00

613-40010  
 

0675 *LOWERING DEVICE 10.000 10.000

EACH 0.000 0.00

4,153.00000 10.000 41,530.00

613-50000  
 

0675 MATERIAL ALLOWANCE LOWERING DEVICE FOR HIGH MAST 0.000

EACH 0.000 0.00

3,364.14000 0.000 0.00

0675 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000

EACH 0.000 0.00

2,156.60000 0.000 0.00

0675 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

EACH 0.000 0.00

3,364.14000 0.000 0.00

0680 *PORTABLE POWER UNIT 1.000 0.000

EACH 1.000 2,709.00

2,709.00000 1.000 2,709.00

613-50050  
 

0680 MATERIAL ALLOWANCE PORTABLE POWER UNIT 1.000

EACH -1.000 -2,156.60

2,156.60000 0.000 0.00

0685 *LIGHTING CONTROL CENTER 10.000 10.000

EACH 0.000 0.00

2,623.00000 10.000 26,230.00

613-50100  
 

0690 *SECONDARY SERVICE PEDESTAL 15.000 15.000

EACH 0.000 0.00

1,616.00000 15.000 24,240.00

613-50150  
 

0695 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 49.000 49.000

EACH 0.000 0.00

310.00000 49.000 15,190.00

613-70250  
 

0700 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 80.000 80.000

EACH 0.000 0.00

510.00000 80.000 40,800.00

613-70400  
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AMOUNT
THIS
PERIOD
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0700 MATERIAL ALLOWANCE LIGHT FIXTURES 0.000

EACH 0.000 0.00

339.29000 0.000 0.00

0700 MATERIAL ALLOWANCE LUMINAIRE (400W) 0.000

EACH 0.000 0.00

230.27000 0.000 0.00

0705 *SIGN PANEL (CLASS I) 234.000 223.890

SF  0.000 0.00

15.00000 223.890 3,358.35

614-00011  
 

0710 *SIGN PANEL (CLASS II) 345.000 284.760

SF  47.000 705.00

15.00000 331.760 4,976.40

614-00012  
 

0715 *SIGN PANEL (CLASS III) 1,167.000 1,051.250

SF  0.000 0.00

18.00000 1,051.250 18,922.50

614-00013  
 

0720 *SIGN POST (SPECIAL) 25.000 25.000

LF  0.000 0.00

50.00000 25.000 1,250.00

614-00040  
 

0725 *STEEL SIGN POST (U-2) 67.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

614-00200  
 

0730 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 183.000 157.000

LF  26.000 364.00

14.00000 183.000 2,562.00

614-00218  
 

0735 *STEEL SIGN POST (W 12X26) 80.000 79.500

LF  0.000 0.00

55.00000 79.500 4,372.50

614-01226  
 

0740 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

381.000 357.000

LF  24.000 456.00

19.00000 381.000 7,239.00

614-01582  
 

0745 *CONCRETE FOOTING (TYPE 7) 4.000 4.000

EACH 0.000 0.00

1,400.00000 4.000 5,600.00

614-03007  
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CURRENT
QUANTITY/
UNITS
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PERIOD
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0750 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

16,000.00000 2.000 32,000.00

614-31800  
 

0755 *PEDESTRIAN SIGNAL FACE (16) 12.000 12.000

EACH 0.000 0.00

471.00000 12.000 5,652.00

614-70117  
 

0755 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

0760 *TRAFFIC SIGNAL FACE (8-8) 4.000 4.000

EACH 0.000 0.00

409.00000 4.000 1,636.00

614-70216  
 

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (8-8) 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

0765 *TRAFFIC SIGNAL FACE (12-8-8) 4.000 4.000

EACH 0.000 0.00

549.00000 4.000 2,196.00

614-70328  
 

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-8-8) 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

0770 *TRAFFIC SIGNAL FACE (12-12-12) 26.000 20.000

EACH 0.000 0.00

460.00000 20.000 9,200.00

614-70336  
 

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

EACH 0.000 0.00

391.00000 0.000 0.00

0775 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 7.000 6.000

EACH 0.000 0.00

703.00000 6.000 4,218.00

614-70560  
 

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

EACH 0.000 0.00

415.00000 0.000 0.00
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PERIOD
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AMOUNT
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0780 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,177.000 1,177.000

LF  0.000 0.00

10.40000 1,177.000 12,240.80

614-72871  
 

0780 MATERIAL ALLOWANCE LOOP DETECT (PREFAB)(SPEC.) 0.000

LF  0.000 0.00

9.72000 0.000 0.00

0785 *LOOP DETECTOR WIRE 1,575.000 1,280.000

LF  0.000 0.00

1.80000 1,280.000 2,304.00

614-72875  
 

0790 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000

EACH 0.000 0.00

9,868.00000 2.000 19,736.00

614-72886  
 

0790 MATERIAL ALLOWANCE CAMERAS & CONTROLLERS 0.000

EACH 0.000 0.00

9,380.54000 0.000 0.00

0795 *MICROWAVE VEHICLE RADAR DETECTOR 2.000 2.000

EACH 0.000 0.00

7,038.00000 2.000 14,076.00

614-72887  
 

0795 MATERIAL ALLOWANCE MICROWAVE RADAR VEHICLE DETECTOR 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

0800 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 6.000

EACH 0.000 0.00

7,144.00000 6.000 42,864.00

614-81010  
 

0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLES 0.000

EACH 0.000 0.00

4,336.95000 0.000 0.00

0800 MATERIAL ALLOWANCE SIGNAL/LIGHT POLE (STEEL)(1 ARM) 0.000

EACH 0.000 0.00

4,336.95000 0.000 0.00

0805 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000

EACH 0.000 0.00

913.00000 2.000 1,826.00

614-84000  
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0805 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (STEEL) 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

0810 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 4.000 4.000

EACH 0.000 0.00

688.00000 4.000 2,752.00

614-84100  
 

0810 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (ALUM.) 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

0815 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

32,000.00000 0.000 0.00

614-85115  
 

0817 IMPACT ATTEN (QUADQUARD) (SPEC) CMO # 5 ADDED ON 6TH 
AVE. TO PROTECT PIER COLUMNS

2.000 2.000

EACH 0.000 0.00

20,440.00000 2.000 40,880.00

614-85116  
 

0820 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

2.000 2.000

EACH 0.000 0.00

15,446.00000 2.000 30,892.00

614-86238  
 

0820 MATERIAL ALLOWANCE SIGNAL CONTROLLER 0.000

EACH 0.000 0.00

12,100.00000 0.000 0.00

0825 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,903.000 2,903.000

LF  0.000 0.00

2.70000 2,903.000 7,838.10

614-87010  
 

0830 *DETOUR PAVEMENT 21,725.000 21,725.000

SY  0.000 0.00

20.00000 21,725.000 434,500.00

621-00450  
 

0835 CONSTRUCTION SURVEYING 1.000 0.965

L S 0.035 3,500.00

100,000.00000 1.000 100,000.00

625-00000  
 

0840 *MOBILIZATION 0.400 0.400

L S 0.000 0.00

305,083.75000 0.400 122,033.50

626-00000  
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0845 *THERMOPLASTIC PAVEMENT MARKING 4,002.000 3,237.000

SF  0.000 0.00

1.70000 3,237.000 5,502.90

627-00002  
 

0850 *EPOXY PAVEMENT MARKING 144.000 0.000

GAL 144.000 9,360.00

65.00000 144.000 9,360.00

627-00005  
 

0855 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 953.000 715.480

GAL 95.580 3,345.30

35.00000 811.060 28,387.10

627-00012  
 

0860 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 522.000 324.400

SF  155.600 1,361.50

8.75000 480.000 4,200.00

627-01000  
 

0865 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 2,616.000 0.000

SF  2,234.000 20,106.00

9.00000 2,234.000 20,106.00

627-03000  
 

0870 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

308.000 62.000

SF  246.000 3,936.00

16.00000 308.000 4,928.00

627-30325  
 

0875 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,352.000 526.000

SF  826.000 6,608.00

8.00000 1,352.000 10,816.00

627-30330  
 

0880 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,500.000 0.000

SF  800.000 6,400.00

8.00000 800.000 6,400.00

627-30410  
 

0885 SURVEY MONUMENT (TYPE 2) 10.000 7.000

EACH 3.000 1,533.00

511.00000 10.000 5,110.00

629-01002  
 

0890 SURVEY MONUMENT (TYPE 4) 12.000 12.000

EACH 0.000 0.00

511.00000 12.000 6,132.00

629-01004  
 

0895 *FLAGGING 7,272.500 7,138.500

HOUR 134.000 2,412.00

18.00000 7,272.500 130,905.00

630-00000  
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0900 *UNIFORMED TRAFFIC CONTROL 1,000.000 938.000

HOUR 52.500 2,100.00

40.00000 990.500 39,620.00

630-00003  
 

0905 *TRAFFIC CONTROL VEHICLE 2.000 1.800

EACH 0.000 0.00

1,250.00000 1.800 2,250.00

630-00004  
 

0910 *TRAFFIC CONTROL INSPECTION 200.000 191.000

DAY 9.000 675.00

75.00000 200.000 15,000.00

630-00007  
 

0915 *TRAFFIC CONTROL MANAGEMENT 524.000 524.000

DAY 0.000 0.00

375.00000 524.000 196,500.00

630-00012  
 

0920 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

700.00000 3.600 2,520.00

630-80001  
 

0925 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

300.00000 3.600 1,080.00

630-80336  
 

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 32.400

EACH 0.000 0.00

100.00000 32.400 3,240.00

630-80341  
 

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000 60.300

EACH 0.000 0.00

100.00000 60.300 6,030.00

630-80342  
 

0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.800

EACH 0.000 0.00

300.00000 1.800 540.00

630-80343  
 

0945 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 280.000 252.000

SF  0.000 0.00

20.00000 252.000 5,040.00

630-80344  
 

0950 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

10,000.00000 2.700 27,000.00

630-80355  
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0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

2,500.00000 2.700 6,750.00

630-80358  
 

0960 *DRUM CHANNELIZING DEVICE 230.000 207.000

EACH 0.000 0.00

65.00000 207.000 13,455.00

630-80360  
 

0965 CONCRETE BARRIER (TEMPORARY) 12,810.000 11,529.000

LF  0.000 0.00

22.00000 11,529.000 253,638.00

630-80370  
 

0970 *TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

12.00000 270.000 3,240.00

630-80380  
 

0975 *MOBILE PAVEMENT MARKING ZONE 15.000 3.000

DAY 11.000 2,750.00

250.00000 14.000 3,500.00

630-80520  
 

0980 IMPACT ATTENUATOR (TEMPORARY) 7.000 1.800

EACH 0.000 0.00

10,000.00000 1.800 18,000.00

630-85010  
 

0985 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

21,460.00000 1.000 21,460.00

630-86800  
 

0990 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0995 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

1000 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000

F A 12,215.860 12,215.86

1.00000 12,215.860 12,215.86

700-70012  
 

1005 F/A CONCRETE INCENTIVE PAYMENT 121,705.380 121,705.380

F A 0.000 0.00

1.00000 121,705.380 121,705.38

700-70013  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 F/A ON-THE-JOB TRAINEE 3,200.000 1,025.200

EACH 0.000 0.00

1.00000 1,025.200 1,025.20

700-70020  
 

1015 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1020 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1025 F/A FUEL COST ADJUSTMENT 20,000.000 3,379.630

F A 0.000 0.00

1.00000 3,379.630 3,379.63

700-70035  
 

1030 F/A ROADWAY SMOOTHNESS 42,000.000 17,032.400

F A 970.150 970.15

1.00000 18,002.550 18,002.55

700-70035  
 

1035 F/A ADJUST UTILITY 102,900.000 69,405.230

F A 0.000 0.00

1.00000 69,405.230 69,405.23

700-70060  
 

1040 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

1045 F/A OBTAIN POWER SOURCE FROM XCEL 45,000.000 22,158.100

F A 0.000 0.00

1.00000 22,158.100 22,158.10

700-70070  
 

1050 F/A REPAIR LANDSCAPING 40,000.000 1,087.380

F A 3,935.900 3,935.90

1.00000 5,023.280 5,023.28

700-70130  
 

1055 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1515 PUBLIC INFO SERVICES 1.000 0.750

L S 0.250 5,931.25

23,725.00000 1.000 23,725.00

626-01000  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1520 ADDED ITEM (EACH)/ TEMPORARY LUMINAIRES 4.000 4.000

EACH 0.000 0.00

330.00000 4.000 1,320.00

900-00007  
 

1525 ADDED ITEM (DOLLAR)/ VIOLATIONS OF TRAFFIC CONTROL 
PLAN

-150.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006  
 

1530 STR BKFL (FLOW-FILL) STORM SEWER PIPE BACKFILL 133.000 133.000

CY  0.000 0.00

44.85000 133.000 5,965.05

206-00065  
 

1535 ADDED ITEM (DOLLAR)/ PROJECT COMMUNICATIONS 10,424.520 9,971.280

DOL 453.240 453.24

1.00000 10,424.520 10,424.52

900-00006  
 

1540 GLARE SCREEN (TEMP) ADDED TO MEDIAN BARRIER FOR I-225 
DETOUR

620.000 558.000

LF  0.000 0.00

14.50000 558.000 8,091.00

630-80378  
 

1545 REM LUMINAIRE XCEL WORK BEHIND SCHEDULE, LUMINAIRES 
REMOVED AS NEEDED

3.000 3.000

EACH 0.000 0.00

220.00000 3.000 660.00

202-00750  
 

1550 *SWEEPING AS DIRECTED BY THE ENGINEER 23.949 23.949

HOUR 0.000 0.00

130.00000 23.949 3,113.37

203-01620  
 

1555 ADDED ITEM (LUMP SUM)/ 2ND AVE. STORM SEWER DELAY 1.000 1.000

L S 0.000 0.00

7,069.87000 1.000 7,069.87

900-00014  
 

1565 RES GROUND SIGN ADDED PER ENGINEER 3.000 3.000

EACH 0.000 0.00

170.00000 3.000 510.00

210-00810  
 

1570 CONST SURVEYING (HOUR) 48.000 46.000

HOUR 2.000 200.00

100.00000 48.000 4,800.00

625-00001  
 

1575 ADDED ITEM (DOLLAR)/ RINKER MATERIALS' LIEN AGAINST 
TGT FOR PIPE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1580 ADDED ITEM (DOLLAR)/ 6,345.760 6,345.760

DOL 0.000 0.00

1.00000 6,345.760 6,345.76

900-00006  
 

1585 ADDED ITEM (LUMP SUM)/ CMO # 2 : SUBGRADE 
STABILIZATION

1.000 1.000

L S 0.000 0.00

24,405.68000 1.000 24,405.68

900-00014  
 

1590 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS, HYDRATED LIME 0.000 -702.000

DOL 0.000 0.00

1.00000 -702.000 -702.00

900-00006  
 

1595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SLPOE & DITCH 0.000 -300.000

DOL 0.000 0.00

1.00000 -300.000 -300.00

900-00006  
 

1600 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - CONCRETE 
PAVEMENT

0.000 -170.000

DOL 0.000 0.00

1.00000 -170.000 -170.00

900-00006  
 

1605 ADDED ITEM (FOOT)/ REMOVAL OF FENCE TOPRAIL IN LIEU OF
REMOVE/REPLACE FENCE

2,265.000 2,265.000

LF  0.000 0.00

1.10000 2,265.000 2,491.50

900-00012  
 

1650 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 900-00006 ADDED
ITEM DOLLAR

140.000 0.000

DOL 0.000 0.00

20.00000 0.000 0.00

900-00006  
 

1655 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK 0.000 -100.000

DOL 0.000 0.00

1.00000 -100.000 -100.00

900-00006  
 

1700 16 FT GATE D (CL) 1.000 1.000

EACH 0.000 0.00

1,373.00000 1.000 1,373.00

607-60266  
 

1705 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FOR GIRDER 
ERECTION ENGINEERING

1.000 1.000

L S 0.000 0.00

6,560.00000 1.000 6,560.00

900-00014  
 

1710 ADDED ITEM (LUMP SUM)/ HIGH MAST OBSTRUCTION LIGHTS 1.000 1.000

L S 0.000 0.00

25,073.85000 1.000 25,073.85

900-00014  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1715 ADDED ITEM (LUMP SUM)/ MCR LINE #17 - RAIL ANCHOR SLAB
SEALING

1.000 0.000

L S 1.000 2,255.00

2,255.00000 1.000 2,255.00

900-00014  
 

1720 ADDED ITEM (DOLLAR)/ E.L.C. CLAIM FILED 4/7/05 0.000 0.000

DOL -37,301.920 -37,301.92

1.00000 -37,301.920 -37,301.92

900-00006  
 

CAT 0200 $118,068.29 8,732,412.27CURRENT AMT 9,988,838.69 $$

CAT NO0300 F-17-IW (NB) 

1060 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
 

1065 *STRUCTURE BACKFILL (CLASS 1) 742.000 742.000

CY  0.000 0.00

12.00000 742.000 8,904.00

206-00100  
 

1070 *MECHANICAL REINFORCEMENT OF SOIL 742.000 742.000

CY  0.000 0.00

14.50000 742.000 10,759.00

206-00360  
 

1075 SHORING (AREA 1) 0.800 0.800

L S 0.000 0.00

27,500.00000 0.800 22,000.00

206-01781  
 

1080 *DRILLED CAISSON (24 INCH) 1,219.000 688.000

LF  0.000 0.00

32.00000 688.000 22,016.00

503-00024  
 

1085 *CONCRETE SEALER 1,120.000 1,120.000

SY  0.000 0.00

3.33000 1,120.000 3,729.60

515-00400  
 

1090 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 146.000

LF  0.000 0.00

90.00000 146.000 13,140.00

518-01004  
 

1090 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF  0.000 0.00

50.50000 0.000 0.00
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-17-IW (NB) 

1095 CONCRETE CLASS D (BRIDGE) 444.000 444.000

CY  0.000 0.00

235.00000 444.000 104,340.00

601-03040  
 

1100 *BRIDGE DECK FINISH (SAWED GROOVES) 1,013.000 1,013.000

SY  0.000 0.00

4.00000 1,013.000 4,052.00

601-40250  
 

1105 *STRUCTURAL CONCRETE COATING 835.000 835.000

SF  0.000 0.00

0.60000 835.000 501.00

601-40301  
 

1110 *REINFORCING STEEL 9,796.000 9,796.000

LB  0.000 0.00

0.45000 9,796.000 4,408.20

602-00000  
 

1115 *REINFORCING STEEL (EPOXY COATED) 59,577.000 59,577.000

LB  0.000 0.00

0.52000 59,577.000 30,980.04

602-00020  
 

1120 *BRIDGE RAIL TYPE 7 264.000 264.000

LF  0.000 0.00

50.00000 264.000 13,200.00

606-10700  
 

1125 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 250.000

LF  0.000 0.00

19.85000 250.000 4,962.50

607-53137  
 

1125 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC) 0.000

LF  0.000 0.00

11.26074 0.000 0.00

1130 *3/4 INCH ELECTRICAL CONDUIT 100.000 100.000

LF  0.000 0.00

5.50000 100.000 550.00

613-00075  
 

1135 *3 INCH ELECTRICAL CONDUIT 132.000 132.000

LF  0.000 0.00

6.10000 132.000 805.20

613-00300  
 

1140 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 3,041.000 3,041.000

SF  0.000 0.00

40.00000 3,041.000 121,640.00

618-01994  
 



CONTID: C13574         COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 13574-BID    ESTIMATE RUN

PROJECT: IM 2254-065                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-17-IW (NB) 

1140 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 0.000

SF  0.000 0.00

27.32556 0.000 0.00

1145 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000  
 

CAT 0300 $0.00 436,495.92CURRENT AMT 453,487.92 $$

CAT NO0301 F-17-IX (SB) 

1150 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
 

1155 *STRUCTURE BACKFILL (CLASS 1) 750.000 750.000

CY  0.000 0.00

12.00000 750.000 9,000.00

206-00100  
 

1160 *MECHANICAL REINFORCEMENT OF SOIL 750.000 750.000

CY  0.000 0.00

14.50000 750.000 10,875.00

206-00360  
 

1165 *DRILLED CAISSON (24 INCH) 1,193.000 682.000

LF  0.000 0.00

32.00000 682.000 21,824.00

503-00024  
 

1170 *CONCRETE SEALER 1,119.000 1,119.000

SY  0.000 0.00

3.33000 1,119.000 3,726.27

515-00400  
 

1175 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 146.000

LF  0.000 0.00

90.00000 146.000 13,140.00

518-01004  
 

1175 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF  0.000 0.00

50.50000 0.000 0.00

1180 CONCRETE CLASS D (BRIDGE) 446.000 446.000

CY  0.000 0.00

235.00000 446.000 104,810.00

601-03040  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 F-17-IX (SB) 

1185 *BRIDGE DECK FINISH (SAWED GROOVES) 1,012.000 1,012.000

SY  0.000 0.00

4.00000 1,012.000 4,048.00

601-40250  
 

1190 *STRUCTURAL CONCRETE COATING 834.000 834.000

SF  0.000 0.00

0.60000 834.000 500.40

601-40301  
 

1195 *REINFORCING STEEL 10,500.000 10,500.000

LB  0.000 0.00

0.45000 10,500.000 4,725.00

602-00000  
 

1200 *REINFORCING STEEL (EPOXY COATED) 59,527.000 59,527.000

LB  0.000 0.00

0.52000 59,527.000 30,954.04

602-00020  
 

1205 *BRIDGE RAIL TYPE 7 264.000 264.000

LF  0.000 0.00

50.00000 264.000 13,200.00

606-10700  
 

1210 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 250.000

LF  0.000 0.00

19.85000 250.000 4,962.50

607-53137  
 

1210 MATERIAL ALLOWANCE FENCE (CHAINLINL)(36")(SPEC) 0.000

LF  0.000 0.00

11.26074 0.000 0.00

1215 *3/4 INCH ELECTRICAL CONDUIT 87.000 87.000

LF  0.000 0.00

5.50000 87.000 478.50

613-00075  
 

1220 *3 INCH ELECTRICAL CONDUIT 155.000 155.000

LF  0.000 0.00

6.10000 155.000 945.50

613-00300  
 

1225 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 3,039.000 3,039.000

SF  0.000 0.00

40.00000 3,039.000 121,560.00

618-01994  
 

1225 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000

SF  0.000 0.00

27.32000 0.000 0.00
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 F-17-IX (SB) 

1230 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000  
 

CAT 0301 $0.00 415,257.59CURRENT AMT 431,609.59 $$

CAT NO0302 F-17-LU (NB) 

1235 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
 

1240 STRUCTURE EXCAVATION 1,873.000 1,873.000

CY  0.000 0.00

7.35000 1,873.000 13,766.55

206-00000  
 

1245 *STRUCTURE BACKFILL (CLASS 1) 1,106.000 1,106.000

CY  0.000 0.00

12.00000 1,106.000 13,272.00

206-00100  
 

1250 STRUCTURE BACKFILL (CLASS 2) 541.000 541.000

CY  0.000 0.00

12.10000 541.000 6,546.10

206-00200  
 

1255 *MECHANICAL REINFORCEMENT OF SOIL 1,106.000 1,106.000

CY  0.000 0.00

14.50000 1,106.000 16,037.00

206-00360  
 

1260 *DRILLED CAISSON (24 INCH) 735.000 735.000

LF  0.000 0.00

32.00000 735.000 23,520.00

503-00024  
 

1265 *DRILLED CAISSON (60 INCH) 102.000 102.000

LF  0.000 0.00

180.00000 102.000 18,360.00

503-00060  
 

1270 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 175.550

CY  0.000 0.00

250.00000 175.550 43,887.50

507-00100  
 

1275 *CONCRETE SEALER 1,816.000 1,816.000

SY  0.000 0.00

3.33000 1,816.000 6,047.28

515-00400  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 F-17-LU (NB) 

1280 BRIDGE EXPANSION DEVICE (0-4 INCH) 121.000 121.000

LF  0.000 0.00

90.00000 121.000 10,890.00

518-01004  
 

1280 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF  0.000 0.00

50.50000 0.000 0.00

1285 CONCRETE CLASS D (BRIDGE) 763.300 763.300

CY  0.000 0.00

235.00000 763.300 179,375.50

601-03040  
 

1290 *BRIDGE DECK FINISH (SAWED GROOVES) 1,637.000 1,637.000

SY  0.000 0.00

4.00000 1,637.000 6,548.00

601-40250  
 

1295 *STRUCTURAL CONCRETE COATING 1,764.000 1,764.000

SF  0.000 0.00

0.60000 1,764.000 1,058.40

601-40301  
 

1300 *REINFORCING STEEL 42,572.000 42,572.000

LB  0.000 0.00

0.45000 42,572.000 19,157.40

602-00000  
 

1305 *REINFORCING STEEL (EPOXY COATED) 214,568.000 214,568.000

LB  0.000 0.00

0.52000 214,568.000 111,575.36

602-00020  
 

1310 *BRIDGE RAIL TYPE 7 543.000 543.000

LF  0.000 0.00

50.00000 543.000 27,150.00

606-10700  
 

1315 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 490.000

LF  0.000 0.00

19.85000 490.000 9,726.50

607-53137  
 

1315 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC.) 0.000

LF  0.000 0.00

11.26074 0.000 0.00

1320 *3/4 INCH ELECTRICAL CONDUIT 190.000 190.000

LF  0.000 0.00

5.50000 190.000 1,045.00

613-00075  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 F-17-LU (NB) 

1325 *3 INCH ELECTRICAL CONDUIT 271.000 271.000

LF  0.000 0.00

6.10000 271.000 1,653.10

613-00300  
 

1330 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 811.000

LF  0.000 0.00

240.00000 811.000 194,640.00

618-10000  
 

1330 MATERIAL ALLOWANCE CONCRETE U GIRDER 0.000

LF  0.000 0.00

33.96072 0.000 0.00

1330 MATERIAL ALLOWANCE PRECAST CONC.U GIRDER 
(PRE-TENSIONED)

0.000

LF  0.000 0.00

127.26000 0.000 0.00

1335 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000  
 

CAT 0302 $0.00 774,764.07CURRENT AMT 816,376.57 $$

CAT NO0303 F-17-LV (SB) 

1340 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
 

1345 STRUCTURE EXCAVATION 1,873.000 1,873.000

CY  0.000 0.00

7.35000 1,873.000 13,766.55

206-00000  
 

1350 *STRUCTURE BACKFILL (CLASS 1) 892.000 892.000

CY  0.000 0.00

12.00000 892.000 10,704.00

206-00100  
 

1355 STRUCTURE BACKFILL (CLASS 2) 541.000 541.000

CY  0.000 0.00

12.10000 541.000 6,546.10

206-00200  
 

1360 *MECHANICAL REINFORCEMENT OF SOIL 892.000 892.000

CY  0.000 0.00

14.50000 892.000 12,934.00

206-00360  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1365 SHORING (AREA 1) 0.200 0.200

L S 0.000 0.00

27,500.00000 0.200 5,500.00

206-01781  
 

1370 *DRILLED CAISSON (24 INCH) 666.000 666.000

LF  0.000 0.00

32.00000 666.000 21,312.00

503-00024  
 

1375 *DRILLED CAISSON (60 INCH) 98.000 98.000

LF  0.000 0.00

180.00000 98.000 17,640.00

503-00060  
 

1380 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 242.930

CY  0.000 0.00

250.00000 242.930 60,732.50

507-00100  
 

1385 *CONCRETE SEALER 1,836.000 1,836.000

SY  0.000 0.00

3.33000 1,836.000 6,113.88

515-00400  
 

1390 BRIDGE EXPANSION DEVICE (0-4 INCH) 194.000 121.000

LF  0.000 0.00

90.00000 121.000 10,890.00

518-01004  
 

1390 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF  0.000 0.00

50.50000 0.000 0.00

1395 CONCRETE CLASS D (BRIDGE) 731.300 731.300

CY  0.000 0.00

235.00000 731.300 171,855.50

601-03040  
 

1395 MATERIAL ALLOWANCE PRE-CAST CONCRETE DECK PANELS 0.000

CY  0.000 0.00

61.86000 0.000 0.00

1400 *BRIDGE DECK FINISH (SAWED GROOVES) 1,643.000 1,643.000

SY  0.000 0.00

4.00000 1,643.000 6,572.00

601-40250  
 

1405 *STRUCTURAL CONCRETE COATING 1,764.000 1,764.000

SF  0.000 0.00

0.60000 1,764.000 1,058.40

601-40301  
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1410 *REINFORCING STEEL 38,730.000 38,730.000

LB  0.000 0.00

0.45000 38,730.000 17,428.50

602-00000  
 

1415 *REINFORCING STEEL (EPOXY COATED) 214,519.000 214,519.000

LB  0.000 0.00

0.52000 214,519.000 111,549.88

602-00020  
 

1420 *BRIDGE RAIL TYPE 7 528.000 528.000

LF  0.000 0.00

50.00000 528.000 26,400.00

606-10700  
 

1425 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 490.000

LF  0.000 0.00

19.85000 490.000 9,726.50

607-53137  
 

1425 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC.) 0.000

LF  0.000 0.00

11.26074 0.000 0.00

1430 *3/4 INCH ELECTRICAL CONDUIT 180.000 180.000

LF  0.000 0.00

5.50000 180.000 990.00

613-00075  
 

1435 *3 INCH ELECTRICAL CONDUIT 263.000 263.000

LF  0.000 0.00

6.10000 263.000 1,604.30

613-00300  
 

1440 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 811.000

LF  0.000 0.00

240.00000 811.000 194,640.00

618-10000  
 

1440 MATERIAL ALLOWANCE CONCRETE U GIRDERS 0.000

LF  0.000 0.00

161.06517 0.000 0.00

1445 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000  
 

CAT 0303 $0.00 778,472.49CURRENT AMT 809,809.99 $$
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005

PROJECT: IM 2254-065                   ESTIMATE NO: 0026 09:07:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 

1450 STRUCTURE EXCAVATION 7,037.000 7,037.000

CY  0.000 0.00

7.35000 7,037.000 51,721.95

206-00000  
 

1455 *STRUCTURE BACKFILL (CLASS 1) 29,015.000 29,015.000

CY  0.000 0.00

12.00000 29,015.000 348,180.00

206-00100  
 

1460 *MECHANICAL REINFORCEMENT OF SOIL 19,548.000 18,859.000

CY  0.000 0.00

14.50000 18,859.000 273,455.50

206-00360  
 

1465 *BLOCK FACING 44,716.000 44,078.000

SF  0.000 0.00

7.50000 44,078.000 330,585.00

504-04410  
 

1470 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 70.000 70.000

CY  0.000 0.00

250.00000 70.000 17,500.00

507-00100  
 

1475 CONCRETE CLASS D (BRIDGE) 540.000 540.000

CY  0.000 0.00

235.00000 540.000 126,900.00

601-03040  
 

1480 *REINFORCING STEEL (EPOXY COATED) 81,185.000 70,489.000

LB  10,696.000 5,561.92

0.52000 81,185.000 42,216.20

602-00020  
 

1485 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,691.000 1,691.000

LF  0.000 0.00

55.00000 1,691.000 93,005.00

606-10705  
 

1490 *FENCE MASONRY (SOUND BARRIER) 19,018.000 19,018.000

SF  0.000 0.00

23.75000 19,018.000 451,677.50

607-13000  
 

1490 MATERIAL ALLOWANCE FIRE HYDRANT ACCESS DOORS 0.113

SF  0.000 0.00

0.08822 0.113 0.01

1490 MATERIAL ALLOWANCE MSNRY BLOCK 2,089.550

SF  -2,089.550 -4,179.10

2.00000 0.000 0.00
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PCN: 13574-BID    ESTIMATE RUN 04/15/2005
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 

1495 *MOBILIZATION 0.200 0.200

L S 0.000 0.00

305,083.75000 0.200 61,016.75

626-00000  
 

1560 ADDED ITEM (LUMP SUM)/ ADDITIONAL GROUTED SOUNDWALL 
AREA

1.000 1.000

L S 0.000 0.00

3,727.10000 1.000 3,727.10

900-00014  
 

CAT 0304 $1,382.82 1,799,985.01CURRENT AMT 1,814,760.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1500 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

45,000.00000 1.000 45,000.00

620-00002  
 

1505 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
 

1510 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

2,200.00000 3.000 6,600.00

620-00020  
 

CAT 0400 $0.00 76,600.00CURRENT AMT 76,600.00 $$

PROJECT TOTAL 119,451.11 $ 13,013,987.35CURRENT AMT 14,391,483.26 $$


